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14.00.00.00 - PROJECT CERTIFICATION

14.01.00.00 - INTRODUCTION

14.01.01.00 General

This chapter defines and describes the nature, uses,
and procedures of R/W Certifications essentia for
project delivery. For purposes of this chapter, the
term project certification refers specifically to the
R/W Certification.

14.01.01.01 Definition

R/W Certification is awritten statement summarizing
the status of all right of way related matters pertaining
to a proposed congtruction project. The purpose of
the R/W Certification is to document the construction
project isready for advertising and states:

e Red property interests have been, or are being,
secured.

e Physica obstructions including utilities and
railroads have been or will be removed,
relocated, or protected as required for
construction, operation, and maintenance of the
proposed project.

e Right of way acquistion and relocation
assistance program requirements were conducted
in accordance with applicable federal and state
laws and procedures.

There are three levels of Certifications recognized by
the Federa Highway Administration (FHWA) and
four utilized by the State. The FHWA recognizes
Certification levels 1, 2, and a (3) Work Around. A
project may be advertised, bid proposals opened, and
a contract awarded using these Certification levels.
Additionally the State uses a Right of Way
Certification #3. Thislevel of Certification allows for
the project to be advertised only, bids MAY NOT be
opened. Criteria for using these Certifications can be
found in Chapter 14.02.00.00.

14.01.02.00 Projects Requiring R/W

Certification

The DDC-R/W mugt certify the following types of
projects.

e Any congruction project for which Plans,
Specifications, and Estimates (PS&E) are
submitted to the district/region or Headquarters
Office of Office Engineer, referred to as Office
Engineer or DOE/HQOE, for contract
advertisement and award.

* Any congruction project where federal funds
will participate in all or a portion of the cost of
right of way acquisition or construction.

e Any construction project that is authorized for
district/region contract advertisement and award.

* Any congruction project to be undertaken by

day labor, casual 1abor, or force account.
14.01.03.00 Proj ects Exempt From R/W
Certification

Projects conducted solely for the purpose of
emergency reopening of transportation facilities
under authority of Government Code Sections
14120-23 are exempt from formal R/W Certification
processesif no PS& Es are prepared.

14.01.04.00 Responsibility for RIW
Certification

The DDC-R/W is responsible for Certification of the
gatus of right of way to the Project Manager for
project advertisement or contract award.

Digtrict/Region R/W  confirms or  rescinds
Cetification to the Project Manager, and
district/region or Headquarters Office Engineer

All matters affecting the validity of a previoudy
issued R/W Certification shall be brought to the
attention of the Project Manager to determine the
need to update or rescind the original Certification.
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14.01.04.01 Input to PMCSand IRWS

On the date that district/region R/W certifies the
project, the didtrict/region shal enter the R/W
Certification number and date into PMCS and IRWS
(PMCS EVNT ADV Screen, IRWS PLNI &
ACQ12, etc.).

14.01.04.02 Certification Rescinded by

District/Region

When a digtrict/region rescinds a R/W Certification,
for reasons such as design changes prior to
advertising or discovery of facts that otherwise make
the certification invalid, it shdl remove the
Certification date from PMCS. The District/Region
Project Manager, digtrict/region or Headquarters
Office Engineer, and FHWA, when necessary, shall
be natified in writing that the R/W Certification has
been rescinded.

14.01.04.03 Project Canceled by Office

Engineer

When the didrict/region or Headquarters Office
Engineer cancels a project, it will notify the DDC-
R/W in writing. District/Region R/W shall rescind
the R/W Certification, remove the Certification date
from PMCS, and enter a new Certification target date
(Month-Y ear) if necessary.

14.01.05.00 Age of Certification

For projects not yet listed for advertising,
district/region R/W shall update any Certification
over one year old, and when requested by the Project
Manager or digtrict/region or Headquarters Office
Engineer. (See Section 14.01.08.00 aso.)

14.01.06.00 Unusual Project Circumstances

"Unusual circumstances' are any deviations from the
requirements or standard practices outlined in this
chapter. When there are unusua circumstances in a
project, the digtrict/region shal forward a full
explanation of the circumstances to HQ RW for
approval prior to certification and at least one month
prior to the project advertising date. The approval
should be included in the Certification or in an
attachment and made a part of the Certification.

14.01.07.00 M odificationsto R/W

Certifications

Disgtrict/Region R/W shall not take action on verbal
requests to alter dgnificant factual data in a
Certification until the ProjectManager or the Office
Engineer confirms the request in writing. The request
must be attached to and made a part of the original
Certification. Revised Certifications must have the
word "Revised" clearly stamped and centered at the
top of the front page.

14.01.08.00 Project Design Changes

A R/W Caertification must be updated when the
project design changes, even if the right of way
requirements have not changed. In cases of design
changes that affect right of way, the Project Manager
should alow at least six months prior to the new
scheduled project advertising date to assure timely
clearance of the new Certification.

14.01.08.01 Split and Combined Projects

Occasionally a large project that has been certified
under a single EA is gplit into several smaller
projects, which are then advertised under separate
EAs. In these cases a separate (and new) R/W
Certification is required for each project EA. Two or
more separately advertised projects shall not be
combined in a single Certification. Each advertised
project must have a separate Certification matching
the specific project PS&E.

Conversaly, when two projects are combined into one
project for advertisng and construction, a new R/W
Certification must be prepared for the combined
project being advertised. (See Section 14.03.02.00.)
14.01.09.00 Local Public Agency (LPA)
Work for State Project

A condruction project on a state highway may
include work on LPA streets or roads where the LPA
acquires some or al of the required right of way.
This includes tax measure and privately funded
projects (see Section 14.01.09.02). Those parcelsthe
LPA acquires for the construction project on a state
highway, or as part of the state's contract, must be
included in the district/region's Certification. Any
other applicable work done by an LPA must also be
included, such as clearance, utility relocation, and
relocation assistance. Complete documentation of
the LPA acquisitions and Certification shall be
retained in the district/region certification file.
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14.01.09.01 Certification for L ocal Streets

and Roads Pr oj ects

See R/W Manual Chapter 17 for Certification
procedures for Local Streets and Roads projects with
federal funding.
14.01.09.02 Certification of Specially
Funded Projectson State
Highway System

Government Code Section 14529.13 requires
Caltrans to accept the completed project (tax
measure, locally or privately funded) into the state
highway system if the project was Caltrans approved
and the right of way was acquired and the project was
constructed in accordance with Caltrans practices.
(See RIW Manua Chepter 17 for details for
Certification of this project type.)

14.01.10.00 Certifications and Hazar dous

Waste

Currently there is no requirement for R/W to certify
the status of hazardous waste on a project. Typicaly
Project Development's Attachment A in the PS&E
package addresses and attests to the existence and
mitigation of hazardous waste.

14.01.11.00 Certification for Design/Build

Projects

R/W identifies candidate projects for design/build
contracts at the edimating stage of project
development (see Estimating Chapter 4). R/W can
certify a project when design is complete and prior to
construction. R/W may certify on any design/build
project if al the following prerequisites are met.

e All proposed work shall be accomplished
entirely within existing right of way (no
acquisition of right of way, access control, or
encroachment permits).

» Railroad operating facilities are not affected.

»  Utility relocations are not required.

e No airspace leased properties or Caltrans
facilitiesarein use.

*  No relocation assistance requirements exist.

*  No parcelsrequire environmental mitigation.

These requirements do not preclude obtaining any
desired Construction Permits or Permits To Enter
And Construct, as long as these permits are consistent
with provisions of Acquisition Chapter 8, Section
8.09.10.00, and Exhibit 8-EX-26 or 8-EX-27. These
permits provide no permanent right to the state and
may be used when the state would not condemn for
the rights secured. Also, the above requirements do
not preclude contractors from obtaining their own
desred materiad and disposal dtes, as long as
mandatory sites are not required for the project.

When aproject is selected for a design/build contract,
R/W must coordinate closely throughout the design
phase to assure that al R/W matters are addressed to
conform with the design/build certification format
(see Exhibit 14-EX-13). Design approval and R/'W
Certification should be concurrent.

To meet the requirements of 23 CFR 635.309 (c) (1),
language will be added to the Special Provisions of
all design/build contracts similar to the following:

"The project shall be designed and constructed
entirely within existing State rights of way as shown
on state Record Maps. It shall be the Contractor’s
responsibility to perform all necessary surveying to
establish on-the-ground boundaries of Sate'sright of
way.

“The State will provide approximate locations of all
known utility facilities within the project limits. The
Contractor shall be responsible for accurately
identifying and locating all utility facilities, and shall
prepare structure and roadway plans in such a
manner that all necessary footings, pilings,
excavations and methods of construction shall avoid
rearrangement of existing utility facilities.

“The Contractor shall adhere to all requirements
specified in the Department's ‘Policy on High and
Low Risk Underground Facilities Within Highway
Rights of Way.’

“No congtruction shall begin until Caltrans design
approval and R/W Certification have been
concurrently issued.”

14.01.12.00 R/W Certification File

The district/regions shall maintain R/W Certification
files containing pertinent documents related to the
certification of aproject, such as but not limited to:
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e Adiary for recording relevant information about
the project.

» The project schedule, project design changes,
and correspondence to and from Project
Development and the Project Manager.

e Any necessary HQ RW and FHWA approvals of
unusual project circumstances.

e All clearance documents from various R/W
functional areas.

e Theorigina Certification.
The R/W Cetification file shal be transferred to the

project file syssem immediately after the project is
certified and the contract has been awarded.

14.01.12.01 Project File System

District/Region P&M shall maintain a project file
system that contains at a minimum the following
documents:

 R/W Datashest.

e R/ Cetification file containing the origina
R/W Certification.

« TitleVI Survey Forms.
e Other project-related correspondence.

14.01.12.02 Functional Clear ancesand

Record Retention

R/W functional clearances must be documented in
the district/region R/W Caertification files. The
minimum requirement to certify a project is to obtain
clearance  memorandums from the utilities and
railroads functions. Such clearances, together with
the original R/W Certification and any pertinent
correspondence, will be retained in accordance with
the Department's Standardized Records Disposition
Schedule for R/W project general files.
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14.02.00.00 - CRITERIA FOR CERTIFICATION

14.02.01.00 Prerequisites

Prior to issuing a R'W Caertification, district R/W
should review the draft district PS&E and PS&E
submittal report to confirm pertinent data. R/W
Engineering saff normally perform this review,
which includes such items as:

*  Project identification (Co.-Rte.-KP-EA).
e Federal Aid Project Number.

»  Location description.

e Work description.

» Special provisions relating to utility, railroad,
and right of way clearance coordination.

e Confirmation that right of way construction
contract obligations are properly included in the
PS&E.

e Confirmation that the right of way as shown on
the congtruction plans is consistent with district
R/W records.

14.02.02.00 Timing of R/W Certification

14.02.02.01 Office Engineer

R/W Certifications should be included with the
PS&E packages at the time of submittal or sent as
soon as possible after receipt of the project PS& Es by
Headquarters Office Engineer. In either case, the
district Office Engineer should coordinate submittal
of R/W Caetifications to Headquarters. R/W
Certifications sent to Headquarters Office Engineer
after submittal of the PS& E package should be sent
to the attention of the Scheduling Engineer.

A copy of the signed origina districc R/W
Certification should be sent to the district Office
Engineer no later than two months prior to the
proposed advertising date. If Certification has not
been received by the fifth week prior to the proposed
advertising date, the project will not be listed for
advertisement as scheduled unless prior arrangements
have been made through the digtrict or Headquarters
Office Engineer to list the project as “Right of Way
Due” Ligting of projects for advertisement as R/W

Certification “due’ will be used only in exceptiona
cases. When used, the district shall provide written
assurance that the R/W Certification will be received
by the Office Engineer on a date certain but not less
than 15 working days prior to the scheduled
advertising date.

In those exceptional cases where a project is
advertised on a Certification No. 3, the Certification
No. 1 or 2 must be received a minimum of 15
working days prior to the bid opening date.In those
rare cases where a Special Certification No. 3 with
Work-Around is wused, an updated Specia
Certification No. 3 with Work-Around (dated and
signed) shall be submittted to the O.E. no later than
15 working days prior to bid opening.

Any Certification containing events with completion
or effective dates that occur after the Certification
date but before the award date of the project
construction contract shall be updated. These events
include the effective date of any Rights of Entry,
Orders for Possession, utility relocation completions,
RAP vacations, etc. The updated Certification shall
bedistributed to the same individuals and offices as
the original Certification.

14.02.02.02 FHWA

Where federal funding will be used in any portion of
a project, the FHWA, Federd Transportation
Engineer (T.E.) must have a Certification No. 1, 2, or
aRight of Way Certification with a Work Around,
(UPDATED* Specia Certification No. 3 with Work-
Around) in its possession a minimum of 15 working
days prior to the FHWA “Authorization to Proceed”
(concurrance and award) date. This authorization is
given by the T.E. prior to the award of the
construction contract. The HQ Budgets Program,
Federal Aid Resources, is responsible to forward all
required Certificationsto FHWA.

*Special Certifications #3 with a work around
condition will require conceptual approvals
through HQ R/W Program prior to use.

See Section 14.02.07.00.
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14.02.03.00 Criteriafor R/W Certification

Right of Way Certification formats can be found in
Exhibits 14-EX-3 through 14-EX-10, and 14-EX-13.

14.02.03.01 R/W Certification No. 1

To certify the project under a Certification No. 1 (See
Exhibit 14-EX3), the DDC-R/W must assure that the
state has full lega and physica possession of all
necessary rights of way , including control of access
rights when pertinent and the right to remove,
salvage, or demolish any improvements remaining on
theright of way because:

« All work iswithin existing right of way acquired
for a previous congtruction project, and al new
work will be within that existing right of way;
OR

Acquisitions are complete (escrows closed
and/or Fina Orders of Condemnation
recorded); AND/OR

»  There are effective Orders for Possession on all
remaining unacquired parces.  ANDAII
occupants have vacated the lands and
improvements. AND

» Relocation assistance and payment requirements
have been met. AND

e All necessary materid and disposal sites have
been secured. AND

* All R/W clearance, utility, and railroad work has
been completed, or al necessary arrangements
have been made (e.g., Utility Notices issued,
demoalition contracts awarded, and railroad
contracts executed) for the work to be
undertaken and completed as required for proper
coordination with the physica construction
schedules.

14.02.05.0 R/W Certification No. 2

Requirements for R/W Certification No. 2 (Exhibit
14-EX-3) are the same as for Certification No. 1
except the States' right to occupy and use one or
more parcels are by virtue of effective Rights of
Entry, or an Agreement for Possession and Use.
Similar documents, such as a permit, license, or an
approved R/W Contract with effective right of

possession date also require the use of a certification
No. 2

14.02.05.00 R/W Certification No. 3

Certification No. 3 (Exhibit 14-EX-3 and 14-EX-7)
may be used on alimited basis when believed to be in
the public interest, and the CTC approves a
Resolution of Necessity on all those parcels yet to be
acquired. This exception must never become the
rule.

Every R/W Certification No. 3 must be accompanied
by memorandum from the district containing the
information below, and a copy of this memorandum
must be included in or attached to the Certification
(als0 see Section 14.01.06.00).

»  Full jugtification for using a Certification
No. 3, including an outline of the very unusual
circumstances that require early advertisement.

o Full written explanation of why the
CertificationisaNo. 3 (rather than aNo. 1 or
No. 2) aong with arealistic date when physica
occupancy and useis anticipated and
substantiation that such a date can be met.

The DDC-R/W shall consider very carefully whether
a Certification No. 3 isrealy necessary for a specific
project.  Additional background to justify the
Certification No. 3 may be requested from the Project
Manager or whoever in the district is requesting R/W
to certify the project. Justification might include
reasons such as.

*  Weather considerations.

e Construction windows.

*  Source of funds (other than federal aid) to be
lost.

e Condruction dollar savings by earlier
advertisement.

Requirements are the same as for Certification No. 1
except that legal possession or right of occupancy and
use of a few remaining parcels is not complete.
When Certification No. 3 is used, the Certification
itself must contain the following additional
information, as applicable:
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e A daement that all remaining residentid
occupants have had replacement housing made
available to them in accordance with R/W
Manua Chapter 10, Relocation Assistance.

« A daement assuring that occupants of
resdences, businesses, farms, or nonprofit
organizations who have not yet moved from the
right of way are protected against unnecessary
inconvenience and disproportionate injury or any
action coercive in nature.

NOTE: A datement as to these assurances and the
date when the contractor may enter the affected
property must also appear in the bid documents.

e ldentification of each parcel on which legd
possession, and/or right of occupancy and use,
has not been obtained. Appropriate notification
shal be provided in the bid documents
identifying all locations where state's right of
occupancy and use has not yet been obtained.

e Anticipated actual dates when legal possession
and physical occupancy and use will be obtained
with substantiation that such dates are redlistic.
A copy of the executed Order for Possession or
Right of Entry may be attached to satisfy this
requirement.

14.02.05.01 Standard Usage

The CTC Resolution of Necessity is the minimum
requirement for a Certification No. 3. Although this
is the minimum requirement, using Resolutions of
Necessity to certify a project should occur only in
exceptional  circumstances, such as  sdfety,
emergency, or other similar work.

Exceptional use of a Certification No. 3 occurs when:

e Orders for Possession have been served but are
not yet effective, and/or

* Rights of Entry, or Agreements for Possession
and Use, have been executed but are not yet
effective.

Thus, the date required in Section 14.02.06.01 above
can be met without question only after an Order for
Possession has been received, filed, and served or a
Right of Entry has been signed.

Another use for a Certification No. 3 occurs when all
parcels are acquired or have an effective Order for
Possession or Right of Entry and all occupants have
vacated but persona property remains on one or
more parcels. In this case, the state has legal, but not
physical, possession of the required right of way.
The RAP section of the Certification No. 3 must
provide an explanation of what personal property
remains in the right of way, why it still remains, and
how and when it will be removed.

Except for Specia Certification No. 3W described IN
Section 14.02.07.00 a project may be advertised, but
bid proposals will not be opened until the
Certification No. 3 has been raised to a No. 1 or 2.
The anticipated date of legal and physical possession
(see Section 14.02.06.01 above) is crucia because it
is needed to set appropriate advertising, bid opening,
and contract award dates.

In those exceptional cases where a project is
advertised on a Certification No. 3, the Certification
No. 1 or 2 must be received by the O.E. a minimum
of 15 working days prior to the bid opening date.
14.02.06.00 Special Certification No. 3 With
Work-Around

This special R/W Certification No. 3 (Exhibit
14-EX-9) may be used only in the most extraordinary
circumstances. The district must show there is a
critical need to advertise and award the project and
describe in detail the extraordinary circumstances. |If
federal funds are involved in any portion of the
project, including construction, conceptual approval
of the work around must be obtained, by HQ RW
from FHWA inadvance of certifying the project for
advertising..

This Certification will dlow physical construction of
a project to commence while occupants of residences,
businesses, farms, or nonprofit organizations remain
within the right of way. All occupants of residences
must have had replacement housing made available
to them in accordance with R/'W Manual Chapter 10,
Relocation Assistance.

When a digtrict initially proposes to use this type of
Certification, it must send a request memorandum to
HQ R/W Project Delivery Office at least two full
months prior to the required Certification date. The
memorandum must explain the district's concept of
how necessary arrangements can be made and the
reasons why this type of Certification is needed. HQ
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R/W will obtain FHWA's written approva as
necessary.

A draft Certification (dated, but not signed) must be
attached to the district's request memorandum.
Approval to use this type of Certification No. 3 shall
not be made unless the district can show substantial
guarantees that vacation, possession, and clearance
dates are completely redlistic and enforceable.

When the approval memo is received from FHWA,
the district will issue a signed Certification. Copies
of the signed Specid Certification No. 3 shall be sent
to the Office Engineer in accordance with Section
14.02.02.01. A copy of FHWA's advance approval
memorandum will be attached to and become part of
the Certification. A copy of the Certification and
FHWA's memorandum will be sent to HQ R/W,
Project Delivery Office (see Exhibit 14-EX-12).

Although this Certification need not be raised to a
Certification No. 1 or No. 2, an “Updated” Specia
Certification No. 3 with Work-Arounds (dated and
signed) must be sent to the O.E. no later than 15
working days prior to bid opening.

14.02.06.01 R/W Clearance

Clearance work to be performed is listed on the R/W
Certification as usual, except that occupied structures
must be noted. Work-around times and how
coordination with the contractor can be achieved
must be explained in the Certification giving reasons
therefor and approximate dates for clearance work
and how it will be accomplished. (Also see Section
14.03.09.00.)

If occupied, non-salvable improvements are to be
left in the right of way until they are vacated, it is
preferable to include demolition in the highway
congtruction contract. The resident engineer must be
notified when the improvements have been vacated.
Separate demolition contracts running concurrently
with the highway contract cannot be used.

Appropriate natification shal be provided in the
contract specia provisions when clearance cannot be
completed on salvable improvements prior to start of
construction on the project. (Usually because it is not
feasible or practicad due to economy, remaining
occupants, or specia operational problems) The
R/W clearance work that others are to accomplish
concurrently with the construction project must be
clearly identified..

The State may sell salvable improvements in advance
of vacation by the occupants. For example, the buyer
of the improvements may be asked to agree to start
removal of improvements with 10 days notice and to
complete removal within a certain number of days.
Adequate time must be included in the work-around
provisions to alow for both vacation by occupants
and removal of improvements.

If the congruction contractor is to demolish or
remove any salvable improvements, the district R'W
Clearance section must follow all proceduresin R'W
Manua Chapter 12 regarding appropriate levels of
approval. A copy of the approval memorandum must
be attached to the R/W Certification. Inclusionin bid
documents and notification of Resident Engineer as
outlined above are a so required.

14.02.06.02 Certification Statements

The following Certification statement is used on the
initial submittal of a Special Certification No. 3:

“1 hereby certify the right of way on this project as
conforming to 23 CFR 635.309(c)(3). The project
may be advertised at any time. Approvals are
attached for the work-around. Appropriate
notification has been included in the bid documents.
An updated Spoecial Certification No. 3 will be
provided by (date)

The following Certification statement is used on the
“Updated” Specia Certification No. 3 required no
later than 15 working days prior to bid opening:

“1 hereby certify the right of way on this project as
conforming to 23 CFR 635.309(c)(3). The project
has been advertised and the contract may be
awarded. Approvals are attached for the work-
around. | have confirmed that all appropriate
notifications have been included in the bid
documents concerning said work-around.”
14.02.07.00 R/W Certification Approval and
Digribution

After the Certification is prepared in accordance with
the current status of the property rights, it must be
approved by the DDC for R/W or the delegated
representative.  RW will submit the origina to
Project Development and distribute copies of the
Certification to the Certficiation file, the Office
Engineer (HQ, digtrict or region), the Design
Engineer, and others as appropriate
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14.02.07.01 Submitted With PS& E

Submittal

The DDC-R/W shall:

e Dédiver (address) the RIW Certification to the
Digtrict  Director, Attention DDC-Project
Development, at the earliest date possible after
receiving the request to certify the project, but no
later than two months prior to the proposed
advertising date. The R/W Certification is then
attached to the PS& E submittal for ddivery to
the Office Engineer.

e Obtain HQ R/W advance approva for any
deviation in the Certification requirements as set
forth in Section 14.01.06.00.

e Obtain advance approval, through HQ R/W, for
authority to issue a "Special Certification No. 3
with Work-Around" and secure concurrence, as
necessary, from district Project Development
and Congtruction.

* Coordinate with district Project Development
concerning the status and expected delivery date
of a Certification to meet tentative advertising
dates.

e Report immediately to district Project
Development any changes in the status and
expected delivery date of a Certification that will
affect the district's ability to meet the scheduled
advertising date. Approval of and input into
PMCS for Certification dates should be
coordinated at thistime.

NOTE: For the above two Items, a the R/W
Project Coordinator should be responsible for
reporting on the status of al projects nearing
projected ddlivery dates to the Project Managers.

* Notify the DDC-Project Development, Project
Manager, Headquarters Office Engineer, and the
district Office Engineer, in writing that a
Certification is rescinded or changed because of
right of way reasons (see 14.01.04.02).

e Make arrangements with district Project
Development to notify district R/'W when a
project is canceled.

When a Certification is revised, a R/W Certification
No. 3 is elevated to a No. 1 or a No. 2, or the status

of a"Specid Certification No. 3 with Work-Around"
is updated, the district shall provide the following at
least 15 working days prior to abid opening.

e Facsimile a copy of the new executed
Certification to Headquarters Office Engineer
and deliver the Certification to the district Office
Engineer.

* Provide digrict Project Development, Project
Manager with a copy of the new executed
Certification.

e Provide HQ R/W with a copy of the new
executed Certification if they received the
original..

»  For projects that have been listed for advertising
and include federal-aid RW orconstruction
funds, provide two copies of the new executed
Certification to either Headquarters Federal
Resources or Headquarters Office of Local
Programs, as appropriate. The DDC-R/W shall
be responsible for determining which of these
units should receive the Certification.

See Exhibit 14-EX-12 for R/W Certification
approval, distribution, and time schedule.

14.02.07.02 Not Submitted With PS& E

Submittal

If the initial RAW Certification cannot be prepared in
time to accompany the PS&E submitta, the
DDC-R/W shall provide written notification to the
District Director, Attention DDC-Project
Development, of the anticipated Certification level
(No. 1, 2, 3, or 3 with Work-Around) and the
redistically anticipated date of Certification delivery.
This information is required in the PS& E submittal
memorandum.

When the Certification is ready to be issued, the
digtrict should address it to the Didtrict Director,
Attention DDC-Project Development, and facsimile a
copy of the original Certification to the Office
Engineer.

For projects where federal-aid construction funds are
anticipated, and when the project appears on the
"Projects Tentatively Proposed for Advertisement"
ligt, and no later than 15 working days prior to the
proposed advertising date, the district should provide
two copies of the origina Certification to either
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Headquarters Federa Resources or Headquarters See Exhibit 14-EX-12 for R/W Certification
Office of Local Programs, as appropriate. approval, distribution, and time schedule.
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14.03.00.00 - CERTIFICATION FORMAT/CONTENTS

14.03.01.00 R/W Certification For mat

The method of Certification specified under 23 CFR,
Part 635.309, Subpat C, entitled “Physica
Construction Authorization” is applicable to all
federal-aid construction projects. Non-federa
participating projects are certified in the same manner
asfederad projects.

R/W Certification for all projects is made using the
R/W Certification format shown in Exhibits 14-EX-3
through 14-EX-10 and 14-EX-13. Since the format
contains specific wording required by FHWA,
changes made in wording could invalidate the
Certification. Any deviation from the format or the
wording must be fully explained in the Certification
and must be approved by HQ RW.

14.03.02.00 Description of Project Being
Certified

The items in the R/W Certification listed below must
match the congruction project that is to be
advertised.

e Phase1lProject EA

»  Federa Aid Project Number

e Digtrict-County-Route(s)

* Kilometer Post Limits

e Location Description

*  Typeof Work

Thisdataisavailable in the Digtrict Status of Projects
and from the PS& E, which will have the most current
information.  (Also see Sections 14.01.08.01 and
14.02.01.00.)

The Congtruction and R/W Federal Aid Project
Numbers, if available, should be shown on the R/W
Certification. If not available, the letters N/A should
be shown. If it is verified that no construction or

R/W federd-aid exists for the project, the word
NONE should appear on the certification.

14.03.03.00 Required Right of Way

All property rights required for a project must be
included in the R/W Caertification. A date
construction project may include work on loca
agency streets or roads where the loca agency
acquired some or al of the required right of way.
Those parcels acquired by the local agency must be
included in the Certification.

Parcels to be included in a R/W Certification include
regular right of way parcels acquired by deed, Fina
Order of Condemnation, Order for Possession, or
Right of Entry and licenses, permits, or other
acquisition documents used by certain governmental
entities. This section shall include a full explanation
of the circumstances regarding the satus of
possession on each parcel where the state does not
have full legal and physical possession by virtue of a
recorded deed, recorded Finad Order of
Condemnation, or effective Order for Possession.

Temporary rights, such as temporary easements
(whether parcels or sub-parcels) and Permits to Enter
(or Enter & Congtruct), must aso be listed in the
Certification. It isimportant to include the expiration
date of any temporary rights so they may be
evaluated in terms of the final construction schedule.

14.03.04.00 Certification With Rights of

Entry

Certifying a project totdly, or where a mgjority of the
parcels are under Rights of Entry, shall be avoided.

Rights of Entry shall not be obtained until after an
appraisal has been completed and the initial offer of
settlement has been presented to the owner.

Rights of Entry obtained prior to making the first
written offer can be used only to certify control of
right of way in emergency or other justifiable
situations. If a district believes it is necessary to
solicit a Right of Entry from an owner prior to
completing the appraisal and making the first written
offer, it must obtain the DDC-R/W' s prior approval.

The DDC-R/W can approve al standard form Rights
of Entry. All nonstandard form Rights of Entry shall
be forwarded to HQ RW, Acquisition Office, for
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approval. HQ RW will notify the district in writing
of the acceptability of its request.

See Acquisition Chapter, Sections 8.09.09.00 and
8.09.09.01

Status of Affected Railroad
Operating Facilities

14.03.05.00

This section of the R/W Certification is meant to
cover operating property of railroads. The railroad
determines which of their properties are operating
and nonoperating. Acquisition of railroad property
creates aparcel and is covered under Section 1 of the
Certification, “Status of Required Right of Way.”
And in Section 8.69.00.00.

The Office of Structures Design, Agreements Branch,
is responsible for issuing a clearance memorandum
(o see RIW Manual Chapter 4 and Exhibit
14-EX-10) to the Headquarters Office Engineer when
al railroad metters have been resolved and the
project can be advertised. The clearance
memorandum forwards clauses required for the
Contract Specia Provisions, confirms that any
required PUC authorization has been obtained for the
project, and provides details of any Service Contracts
and Construction and Maintenance Agreements with
the railroads.

A copy of the clearance memorandum is sent to
district R/W requesting that the District Railroad
Agent insert the railroad clearance data into the
PMCS AGRE Screen so it will print in the
Agreements Column of the District Status of Projects.

The DDC-R/W usualy should not provide Office
Engineer or FHWA with an approved R/W
Certification until the clearance memorandum has
been received from Structures. If the clearance
memorandum has not been received, however, the
Certification shal indicate this fact.

The clearance memorandum is required for ANY
project with railroad involvement that is advertised
by digtrict or Headquarters Office Engineer, even
when a local agency makes the railroad
arrangements.

The operating facilities of a ralroad can be
“affected” by a congtruction project in several ways,
which would require a statement in this section of the
Certification. (See Certification format for sample
satements.)

14.03.05.01 Service Contract (Clearance

M emor andum Requir ed)

A Service Contract with the railroad is used where
the railroad is paid to do some work. Caltrans may
not perform any work within 0.61 m (2 feet) of either
dde of the tracks. Only railroad personnel can
perform work in the track area. For example, the
railroads maintain grade crossings.

14.03.05.02 Clausesin Contract Special
Provisions (Clearance

M emor andum Requir ed)

Clauses are required in the Specia Provisions as
follows:

»  Congtruction work will be performed within
therailroad operating right of way and
within 7.62m (25 feet) of thetrack—The
railroad must be provided insurance, and
clauses are required in the Special Provisions.

« Workisdonein therailroad operating right
of way but morethan 7.62m (25 feetO from
the track—The contractor is responsible for
damages and clauses are required in the
Special Provisions.

 Work isdoneover or under arailroad
facility in connection with construction of a
grade separ ation structure—The contractor
must notify the railroad when work isto be
done. Railroad protection clauses are required.

« Work isdoneover or under an existing
grade separ ation—The Agreements Branch
will determineif the railroad should be notified
and if clauses are required.

NOTE: The clearance memorandum is required
when any work is performed within the railroad's
operating right of way, regardless of the actua
distance from the railroad tracks.

14.03.05.03 Rights of Entry

A required right of entry is sometimes included in the
railroad Congtruction and Maintenance Agreement.
As a“required parcel,” it should be included in both
Section 1 of the Certification Generaly, rights of
entry on railroad operating property are not effective
until the Agreement has been fully executed.
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14.03.06.00 Material and Disposal Sites

The R/W Certification should list al optiona or
mandatory material and disposal sites that require a
state secured agreement and that will be made
available for use for the project being certified.

On some projects, bidders are advised of available
sites that have been previoudy tested and approved
for use. Contractors make their own arrangements
for use of such sites. These sites are NOT listed on
the R/W Certification when the project does not
require a state secured agreement with the site owner.
14.03.07.00 Status of Required Utility
Relocations

A R/W Certification must not to be issued until either
there are no required utility relocations or, if there
are, that:

e All utility work has been completed.
OR

e All utility work will be completed by a stated
date prior to contract award.

OR

* All necessary arrangements have been made for
remaining utility work to be undertaken and
completed as required for proper coordination
with  construction. The Contract Specid
Provisions provide for the coordination.

AND

e Arrangements have been made with owners of
all utility encroachments that will remain within
the project right of way so adequate control of
theright of way will be achieved.

« All noticesto owner have been issued.

e Federa participation has been authorized, if
applicable.

NOTE: 23 CFR 635.309(b) requires utility
arrangements to be completed prior to project
construction except where it is determined such work
is not feasible or practical; e.g., due to economy or
specia operational problems. If relocation has not
been completed, the relocation schedule must be

included in the R/W Certification and the Contract
Special Provisions.

The R/W Certification shal include a listing by
owner and type of al utility facilities located within
the project right of way. For those in conflict with
the project it shall aso include:

*  Notice number.

* Noticedate.

e Company name.

Liability - state’s expense or owner's expense.
» A schedulefor the utility relocation work.
The schedule shdll indicate:;

*  Specific date owner has agreed to complete
work, AND/OR

e Owner has agreed to concurrent completion of
required relocation work that is to be
coordinated with project construction, AND/OR

» Highway contractor will complete work as part
of the highway contract. A bid item number
should be included in the highway contract with
an explanation of the conditions of the bid item
and liability for the work. If the state has any
liability, include percentage owner/state. If the
utility relocation is eigible for federal
participation, a signed copy of the Specific
Authorization to Relocate Utilities memorandum
must be attached to the R/W Certification. (See
Utility Form RW 13-15.)

(Also refer to 23 CFR 645.119.)
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14.03.08.00 High and L ow Risk

Underground Facilities

A saement is NOT required in the R/W
Certification on the status of High and Low Risk
Underground Facilities within the construction
project limits. Office of Project Planning and Design
(OPPD) is responsible for administration of the High
and Low Risk palicy.

14.03.09.00 R/W Clearance

The R/W Certification requires one of the following
statements:

* No improvements or obstructions were located
within the project limits.

 All RIW clearance work has been completed,
and no improvements or obstructions are
remaining within the right of way area required
for construction.

» All necessary arrangements have been made for
remaining R/W clearance to be undertaken and
completed as required for proper coordination
with the congtruction schedule. (See Exhibit
14-EX-3))

All improvements should be cleared from the right of
way prior to R/W Certification by sde, RIW
Clearance Contract, district forces, or Grantor(s)
pursuant to R/W Contract agreement. When this is
not possible, one or more of the following procedures

will apply.

» Remaining improvementswill beremoved
prior to advertisement of the construction
pr oj ect—Clearance contracts and sales
agreements have been executed and firm dates
established for completion of the work.
Notification in the highway construction project
bid documentsis not required.

«  Remaining improvementswill beremoved
prior to award of the construction project—
Clearance contracts and sales agreements have
been executed and firm dates established for
completion of thework. Notification to
prospective bidders describing the location and
nature of improvements that will (or may)
remain after the advertising date but will be
cleared prior to award of the construction
contract must be provided in the bid documents

so bidderswill know they are not to include
clearance of theseitemsin their bids.

« Removal of remaining improvementswill
not be complete until some time after award
of the construction contract—Clearance
contracts and sales agreements have been
executed and the bid documents for the project
contain appropriate notification of samewith a
date when clearance work will be complete.
Notification must be included in the bid
documents outlining locations, time periods,
and coordination aspects that prospective
bidders must consider in calculating their bids
and to assure they are aware that they are not to
include removal of theseitemsin their bids.

» Removal of remaining improvementswill be
included in the plans and special provisions
of the construction contract—This option
should only be considered in exceptional
Situations because most project construction
contractors charge inordinately high amounts
for demolition and salvage work. The
improvements also may be in the way of other
construction work. It should be noted that
salvable improvements and materials cannot be
sold by the contractor within the construction
project limits, thereby minimizing any potential
salvage value.

e Occupied improvementswill remain within
theright of way—(See Sections 14.02.07.01
and 14.02.07.02.) Thissituation requires use of
Special Certification No. 3 with Work-Around.

»  Salvable Improvements—The state' spolicy is
that salvable improvements be sold prior to
project construction. An exception processis
described in R/'W Manual Chapter 11 requiring
HQ RW Property Management’ s pre-approval.
When salvable improvements are listed in the
R/W Certification for removal by the
construction contractor, a copy of the HQ RW
pre-approval memorandum must be attached to
the R/W Certification.

14.03.10.00 Airspace Agr eements

If airspace agreements are in effect within the project
limits, an explanation of any arrangements required
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with the lessee must be included in the R/W
Certification and the bid documents.

14.03.11.00 Compliance With RAP

Requirements

This section provides assurances that al current
policy and procedure requirements for relocation
advisory assistance and payments have been
followed. Detailed data on any remaining occupants
and personal property is also provided in this section
of the R/W Certification (see Exhibit 14-EX-3).
(Also see requirements for Special Certification No.
3 with Work-Arounds.)

14.03.12.00 Environmental Mitigation

All R/W Certifications must address the status of any
environmental mitigation on a project. This section
describes the three status categories.

. No environmental mitigation parcels are
required for the project.

. All environmental mitigation parcels on the
project have been acquired.

. Acquisition of environmental mitigation
parcels is ongoing. Explain acquisition
status.

14.03.13.00 Certification - Authorized

Signature

R/W Certifications are issued over the signature of
the DDC-R/W or designee. The signature authority
may be delegated provided it is in writing and a
current copy of the delegation is on filewith HQ RW.
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23 CFR 635.309 - SUBPART C

Construction Authorization

SOURCE: 40 FR 17251, Apr. 18, 1975, unless otherwise noted.

Section 635.301 Purpose

To prescribe the policies and procedures under which a State highway agency may be authorized to advance a
Federal-aid highway project to the physical construction stage.

Section 635.303 Applicability

The provisions of this subpart are applicable to all Federal-aid highway construction projects except projects
constructed under an approved Certification Acceptance Plan.

Section 635.305 Physical Construction

For purposes of this subpart the physical construction of a project is considered to consist of the actual construction
of the highway itself with its appurtenant facilities. It includes any removal, adjustment or demolition of buildings or
major obstructions, and utility or railroad work that is a part of the contract for the physical construction.

Section 635.307 Coordination

A. Theright of way clearance, utility and railroad work are to be so coordinated with the physical construction that no
unnecessary delay or cost for the physical construction will occur.

B. All right of way clearance, utility and railroad work performed separately from the contract for the physical
congtruction of the project are to be accomplished in accordance with provisions of the following:

CFR, Part 140, Subpart I;

CFR, Part 646, Subpart B;

CFR, Part 713, Subpart A; and

CFR, Part 645, Subpart A.

[40 FR 17251, Apr. 18, 1975, as amended at 40 FR 25585, June 17, 1975]

AwbdE

Section 635.309 Authorization

Authorization to advertise the physical construction for bids or to proceed with force account construction thereof shall
normally be issued as soon as, but not until, all of the following conditions have been met:

A. The plans, specifications and estimates (PS&E) therefor have been approved.

B. A statement isreceived from the State, either separately or combined with the information required by Section
635.309(c), that either all right of way clearance, utility and railroad work has been completed or that all necessary
arrangements have been made for it to be undertaken and completed that the completion of such work in advance of the
highway construction is not feasible or practical due to economy, special operational problems and the like, there shall
be appropriate notification provided in the bid proposals identifying the right of way clearance, utility and railroad work
which isto be underway concurrently with the highway construction.

C. A statement isreceived from the State certifying that all individuals and families have been relocated to decent, safe
and sanitary housing or the State has made available to relocatees adequate replacement housing in accordance with the
provisions of the current Federal Highway Administration (FHWA) directive(s) covering the administration of the
Highway Relocation Assistance Program and that one of the following has application:
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1. All necessary rights of way, including control of access rights when pertinent, have been acquired including legal
and physical possession. Trial or appeal of cases may be pending in court but legal possession has been obtained.
There may be some improvements remaining on the right of way but all occupants have vacated the lands and
improvements and the State has physical possession and the right to remove, salvage or demolish these
improvements and enter on all land.

2. Although all necessary rights of way have not been fully acquired, the right to occupy and to use all rights of way
required for the proper execution of the project has been acquired. Trial or appeal of some parcels may be pending
in court and on other parcels full legal possession has not been obtained but right of entry has been obtained, the
occupants of al lands and improvements have vacated and the State has physical possession and right to remove,
salvage or demolish these improvements.

3. Theacquisition or right of occupancy and use of afew remaining parcelsis not complete, but all occupants of the
residences on such parcels have had replacement housing made available to them in accordance with 49 CFR
25.204. The State may request authorization on this basis only in very unusual circumstances. This exception must
never become the rule. Under these circumstances, advertisement for bids or force-account work may be authorized
if FHWA findsthat it will bein the public interest. The physical construction may then also proceed, but the State
shall ensure that occupants of residences, businesses, farms or non-profit organizations who have not yet moved
from the right of way are protected against unnecessary inconvenience and disproportionate injury or any action
coercive in nature. When the State requests authorization to advertise for bids and to proceed with physical
construction where acquisition or right of occupancy and use of afew parcels has not been obtained, full
explanation and reasons therefore including identification of each such parcel will be set forth in the State's request
along with arealistic date when physical occupancy and use is anticipated as well as substantiation that such dateis
realistic. Appropriate notification shall be provided in the bid proposals identifying all locations where right of
occupancy and use has not been obtained.

The State highway agency in accordance with the provisions of 23 CFR 771.111(h), has submitted public hearing
transcripts, certifications and reports pursuant to 23 U.S.C. 128.

An affirmative finding of cost effectiveness or that an emergency exists has been made as required by 23 U.S.C. 112,
when construction by some method other than contract based on competitive bidding is contemplated.

Minimum wage rates determined by the Department of Labor in accordance with the provisions of 23 U.S.C. 113, are
in effect and will not expire before the end of the period within which it can reasonably be expected that the contract
will be awarded.

. A statement has been received that right of way has been acquired or will be acquired in accordance with the current
FHWA directive(s) covering the acquisition of real property or that acquisition of right of way is not required.

. A statement has been received that the steps relative to rel ocation advisory assistance and payments as required by the
current FHWA directive(s) covering the administration of the Highway Relocation Assistance Program have been
taken, or that they are not required.

The FHWA Division Administrator has determined that appropriate measures have been included in the PS& E in
keeping with approved guidelines, for minimizing possible soil erosion and water pollution as a result of highway
construction operations.

The FHWA Division Administrator has determined that requirements of 23 CFR, Part 771 have been fulfilled and
appropriate measures have been included in the PS& E to ensure that conditions and commitments made in the
development of the project to mitigate environmental harm will be met.

Where utility facilities are to use and occupy the right of way, the State has demonstrated to the satisfaction of the
FHWA Division Administrator that the provisions of 23 CFR 645.119(b) have been fulfilled.
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The FHWA Division Administrator has verified the fact that adequate replacement housing isin place and has been
made available to all affected persons.

. Where applicable, area wide agency review has been accomplished as required by 42 U.S.C. 3334 and 4231-4233.

The FHWA Division Administrator has determined that the PS& E provide for the erection of only those information
signs and traffic control devices that conform to the standards developed by the Secretary of Transportation or
mandates of Federal law and do not include promotional or other informational signs regarding such matters as
identification of public officials, contractors, organizational affiliations and related logos and symbols.

. The FHWA Division Administrator has determined that, where applicable, provisions are included in the PS& E that
require the erection of funding source signs, for the life of the construction project, in accordance with Section 154 of
the Surface Transportation and Uniform Relocation Assistance Act of 1987.

[40 FR 17251, Apr. 18, 1975; 40 FR 36319, Aug. 20, 1975, as amended at 47 FR 47239, Oct. 25, 1982; 49 FR 28550,
July 13, 1984; 50 FR 34093, Aug. 23, 1985; 52 FR 32669, Aug. 28, 1987; 52 FR 45173, Nov. 25, 1987; 53 FR 1921,
Jan. 25, 1988]
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23 CFR 635.309 - SUBPART A

Contract Procedures

Section 635.107 Advertising for Bids

A.

No work shall be undertaken on any Federal-aid project, nor shall any project be advertised for bids, prior
to authorization thereof by the division administrator.

An Invitation For Bids shall not be issued by the State highway agency until the provisions of the applicable
FHWA regulations and directives covering the administration of the Highway Relocation Assistance
Program have been met, and there exists an understanding that satisfactory traffic control devices will be
installed prior to acceptance of the project. The advertising shall be done in accordance with the laws,
specifications, regulations, and policies of the State in which the project is located and the applicable
Federal requirements set forth in this subpart and those implementing Title VI of the Civil Rights Act of
1964, under conditions that will assure free and adequate competition.

The advertisement must be available to bidders a minimum of three weeks prior to opening of bids except
that shorter periods may be approved by the division administrator in special cases when justified.

The State highway agency shall obtain the approval of the division administrator prior to issuing any
addendum to the approved plans and specifications during the advertising period. The State highway
agency shall provide such assurance as may be required by the division administrator that all bidders have
received any such addendum.

Bidding procedures on a nondiscriminatory basis shall be afforded to all qualified bidders regardless of
State boundaries and without regard to race, color, sex or national origin. If any provisions of State laws,
specifications, regulations, or policies may operate in any manner contrary to Federal requirements,
including Title VI of the Civil Rights Act of 1964, to prevent submission of a bid, or prohibit consideration
of a bid submitted by any responsible contractor appropriately qualified in accordance with Section
635.108, such provisions shall not be applicable to Federal-aid projects. Where such nonapplicable
provisions exist, notices of advertising, specifications, special provisions or other governing documents
shall include a positive statement to advise prospective bidders of those provisions that are not applicable.

No procedure or requirement shall be imposed by any State in connection with any project which operates
to restrict competitive bidding by discriminating against the purchase of a surety bond or insurance policy
from any surety or insurer outside the State and authorized to do business in the State.

No public agency shall be permitted to bid in competition, or to enter into subcontracts, with private
contractors.

In the event that Section 635.309(c)(1) and (2), have not been complied with prior to advertisement, the
advertised specifications shall include:

1 A statement that physical construction may proceed when authorization is granted, but the
contractor will take no action that will result in unnecessary inconvenience, disproportionate injury
or any action coercive in nature to occupants of residences, businesses, farms, or non-profit
organizations who have not yet moved from the right of way.

2. A statement concerning any acquired or unacquired parcels of right of way for which the lack of
right of occupancy and use can be expected to interfere with construction operations;

3. An estimate of the length of time such interference’ s can be expected to continue; and
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4. A statement that extensions of time will be granted, if necessary, for delays caused by
interference’ s beyond such estimate period.

The State highway agency shall include a statement substantially as follows in the advertised specifications:

Each bidder shall file a sworn statement executed by, or on behalf of the person, firm, association,
or corporation submitting the bid, certifying that such person, firm, association, or corporation has
not, either directly or indirectly, entered into any agreement, participated in any collusion, or
otherwise taken any action, in restraint of free competitive bidding in connection with the
submitted bid. This sworn statement shall be in the form of an affidavit executed and sworn to by
the bidder before a person who is authorized by the laws of the State to administer oaths. The
required form for the affidavit will be provided by the State to each prospective bidder. Failure to
submit the sworn statement as part of the bid approval package will make the bid nonresponsive
and not eligible for award consideration.

[39 FR 35152, Sept. 30, 1974, as amended at 40 FR 14906, Apr. 3, 1975; 40 FR 36319, Aug. 20, 1975; 49
FR 28550, July 13, 1984; 51 FR 27534, Aug. 1, 1986]




STATE OF CALIFORNIA » DEPARTMENT OF TRANSPORTATION EXHIBIT
CERTIFICATION FORMAT 14-EX-3 (Rev. 6/99)
(Form #) Page 1 of 3

ONLY THE PARAGRAPHSRELATING TO THE SPECIFIC PROJECT SHOULD BE USED

To: (Name), District Director Date:
Attention:  District Division Chief File: Dist.-Co.-Rte.-KP/PM:
Project Development EA (Design Phase No.):
Const. Fed-Aid No: 1
Right of Way Fed-Aid No. 1
From: DEPARTMENT OF TRANSPORTATION - DISTRICT
Subject: Right of Way Certification No. for the project (Location and Work

Description from District PS& E)

1. STATUSOF REQUIRED RIGHT OF WAY:: The acquisition of right of way was not required. All work
proposed iswithin existing right of way acquired for a previous construction project.

(OR)
1. STATUSOF REQUIRED RIGHT OF WAY: Right of way (has been) acquired in accordance with applicable policy

and procedure covering the acquisition of real property. State (has) legal and physical possession and right to enter on
all land asfollows:

A. Total number of parCElSreqUITEd.........cov i rieececere e
1. Parcelsacquired (escrow closed or Final Order of Condemnation recorded. ........
2. Parcels covered by Order for POSSESSION. ......ccvevivieeeieiieiesese e ereseesae e e sseeneenes

Parcel No. Owner Effective Date
3. Parcelscovered by Right of ENtry (RE) .......cccooiiiiiiiinereee e 3
Date Funds M ade
Parcel No. Owner  Type? Effective Date Available to Owner®
4.  Parcelscovered by aRight of Entry executed prior to appraisal .........cocoeeeereeeeecnenene 6
Parcel No. Owner Effective Date

5. Parcelscovered by Resolution of NeCessity OnlY. .....ccccevveveeererercieresneeseseee s
(Used only rarely in a Cert No. 3 situation where the project must be advertised, the
Resolution of Necessity has been approved by the CTC, but the Order for Possession
has not yet been served.)

Parcel No. Owner Anticipated OR Effective Date

6. Parcelscovered by other acquisition documents asfollOWS: ........ccoceevrciccieninieene,

Explanation:

NOTE: Items 1 through 6 should equal Line A.

Add these words to all Certs. Must insert number(s) or the word "NONE" for the R/W Fed-Aid No.

Parcels shown in Items 1-6 should total the number shown in Item A.

Detail should be added showing expiration dates with fixed termination dates, such as temporary easements.
Either RE or RC (possession clause in approved Right of Way Contract).

If no entry is made in this column, afull explanation is required.

Attach justification/approval from the DDC, Right of Way.

CERTIFICATION FORMAT (Cont'd) EXHIBIT
(Form#) 14-EX-3 (Rev. 6/99)
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B. Construction Permits, etc., required.

KP/PM Owner Type Document Effective Date Expiration Date

2.  STATUSOF AFFECTED RAILROAD OPERATING FACILITIES: None affected. (OR)

Clearance letter has been received from Office of Structures. This project is now satisfactory for advertising insofar as the
Railroad is concerned. (OR)
Clearance letter has not been received from the Office of Structures. (Explain the railroad involvement, eg., Service
Contract, clauses in Contract Specia Provisions, etc., with the name of the railroad involved.) This Certification is subject
to the clearance letter from the Office of Structures.

3. MATERIAL/DISPOSAL SITE(S): Nonerequired (OR)
Commercia (OR)
Optional site(s) secured asfollows: (OR)
Mandatory site(s) secured asfollows:

Parcel Agreement No. Owner Document Date Expiration Date

4. STATUSOF REQUIRED UTILITY RELOCATIONS: Nonerequired (OR)
All utility work has been completed. (OR)
All utility work will be completed by a stated date prior to award of the contract (see schedule below). (OR)
All necessary arrangements have been made for the completion of all remaining utility work required to be coordinated with
project construction.  Arrangements have been made with the owners of al utility encroachments which will remain within
the right of way of the project so that adequate control of the right of way will be achieved. The special provisionsin the
contract provide for the coordination (see schedule below).

Utility notices must have been issued. (AND) (when applicable)
Federal approvals have been obtained. (AND) (when applicable)
Thefollowing utilities are located within the project rights of way but require no relocation:

Company Type/Facility

(AND) (when applicable)
Thefollowing utilities are in conflict with the project and require relocation as follows:

Right of Way
NoticeNo. NoticeDate Company  Liability (Owner/State) Type of Facility Relocation Schedule
Date (OR) Concurrent with
Consgtruction (OR) Bid Item
Additiona information required for each bid item (when applicable):

Bid Item No. Type of Facility Liability (Owner/State) Federal Participation ’

5. RIGHT OF WAY CLEARANCE: There are no improvements or obstructions located within the limits of thisproject.  (OR)
All right of way clearance work has been completed and there are no improvements or obstructions remaining within the right of
way arearequired for construction. (OR)

All necessary arrangements have been made for remaining right of way clearance work to be undertaken and completed as
required for proper coordination with the construction schedule as follows:

Method of Date Site Availableto
Parcel No. KP/PM Description Salvable/Non Salv. Disposal Congt. Contractor

6. AIRSPACE AGREEMENTS: There are no airspace lease properties within the limits of this project. (OR)
All necessary arrangements have been made with airspace lessee(s) and/or in Contract Provisions to minimize conflicts
between lessee's activities and contractor's operations. (OR)

7 If yes, acopy of Specific Authorization to Relocate Utilities memorandum must be attached. (See Form RW 13-15.)
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10.

Airspace |lease (describe) has been canceled effective (date). (OR)
(Explanation of other disposition of airspace lease area.)

COMPLIANCE WITH RELOCATION ASSISTANCE PROGRAM REQUIREMENTS: Compliance was not
required as there were no displacements for this project. (OR)

The project has no occupied parcels. (Except as explained below.)® The State has complied with al the steps relative to
relocation advisory assistance and payments as required by applicable policy and procedure, and no person has been
required to relocate without at least 90 days written notice. If residentia relocation was involved, dl individuas and/or
families have been relocated to decent, safe and sanitary housing, or the State has made replacement housing available to
the rel ocatees.

Typesof relocation involved on this project: ° Personal property relocation (AND) residential relocation, (AND)
business, farm, or nonprofit relocation.

Exceptions:
Occupants of residences, businesses, farms or nonprofit organizations who have not yet moved from the right of way will be
protected against unnecessary inconvenience and disproportionate injury or any action coercivein nature.

Parcel No. KP/PM Name of Occupant Dateto Vacate Type Occupancy
Explanation: (Describe the exceptions and the reason the R/W is not clear.)
COOPERATIVE AGREEMENTS (Optiona Entry): None Required. (OR) Agency Agreement No.

ENVIRONMENTAL MITIGATION: No environmental mitigation parcels are required for this project. (OR)
All environmental mitigation parcels on the project have been acquired. (OR)
Acquisition of environmental mitigation parcelsis ongoing. (Explanation.)

CERTIFICATION

| hereby certify the right of way on this project as conforming to 23 CFR 635.309(C)(1) (OR) (C)(2). The project may be
advertised with contract award being made at any time. (OR)

| hereby certify the right of way on this project as conforming to 23 CFR 635.309(C)(3). The project may be advertised at
any time. The project will be certified as conforming to Paragraph (C)(1) (OR) (C)(2) by (date) . (AND)

(Explanation and reasons why a #3 certification is being used and substantiation that the Cert #1 or #2 date given above is
redigic) (OR)

"I hereby certify the right of way on this project as conforming to 23 CFR 635.309(C)(3). The project may be advertised at
any time. Approvals are attached for the work-around. Appropriate notification has been included in the Bid Documents.
An updated Certification No. 3 will be provided by _ (date) ."** (OR)

"I hereby certify the right of way on this project as conforming to 23 CFR 635.309(C)(3). The project has been advertised
and the contract may be awarded. Approvals are attached for the work-around. | have confirmed that all appropriate
notifications have been included in the Bid Documents concerning said work-around.” **

District Division Chief - Right of Way
(or person authorized in writing to sign Certification)

District or Headquarters, Office Engineer/Attn: Scheduling Engineer

C:
Headquarters, Program Manager, HQ R/W (Cert 3W only)
8 Removewordsin parenthesesif not applicable.
9 Enter only those typesinvolved int he specific project.
10

Certification statement to be used on theinitial submittal of Special Certification No. 3.
Certification statement to be used on the updated Special Certification No. 3 required no later than 15 days prior to bid opening.




STATE OF CALIFORNIA * DEPARTMENT OF TRANSPORTATION EXHIBIT

SAMPLE MINIMUM CERTIFICATION 14-EX-4 (Rev. 6/99)
(Form #)
To: (Name), District Director Date:
Attention:  District Division Chief File: Dist.-Co.-Rte.-KP/PM:
Project Development EA (Design Phase No):

Const. Fed-Aid No:

Right of Way Fed-Aid No:

From: DEPARTMENT OF TRANSPORTATION - DISTRICT

Subject: Right of Way Certification No. 1 for the project in

STATUSOF REQUIRED RIGHT OF WAY: The acquisition of right of way was not required. All work
proposed is within existing right of way acquired for a previous construction project.

STATUSOF AFFECTED RAILROAD OPERATING FACILITIES: None affected.
MATERIAL/DISPOSAL SITE(S): None required.
STATUSOF REQUIRED UTILITY RELOCATIONS: Nonerequired.

RIGHT OF WAY CLEARANCE: There are no improvements or obstructions located within the limits of this
project.

AIRSPACE AGREEMENTS: There are no airspace lease properties within the limits of this project.

COMPLIANCE WITH RELOCATION ASSISTANCE PROGRAM REQUIREMENTS: Compliance was
not required as there were no displacements for this project.

ENVIRONMENTAL MITIGATION: No environmental mitigation parcels are required for the project.

CERTIFICATION: | hereby certify the right of way on this project as conforming to 23 CFR 635.309(C)(1).
The project may be advertised with contract award being made at any time.

District Division Chief - Right of Way
(or person authorized in writing to sign Certification)

C:

Headquarters, Office Engineer /Attn.: Scheduling Engineer




STATE OF CALIFORNIA * DEPARTMENT OF TRANSPORTATION EXHIBIT

SAMPLE CERTIFICATION NO. 1"SUBJECT TO" RAILROAD 14-EX-5 (Rev. 6/99)
CLEARANCE LETTER
(Form #)
To: (Name), District Director Date:
Attention: District Division Chief File: Dist.-Co.-Rte.-KP/PM:
Project Development EA (Design Phase No.):

Const. Fed-Aid No:

Right of Way Fed-Aid No:

From: DEPARTMENT OF TRANSPORTATION - DISTRICT

Subject: Right of Way Certification No. 1 for the Project in

1

STATUSOF REQUIRED RIGHT OF WAY: The acquisition of right of way was not required. All work proposed is
within existing right of way acquired for a previous construction project.

STATUSOF AFFECTED RAILROAD OPERATING FACILITIES: Clearance letter has not been received from the
Office of Structures. The involvement with the Peanut County Transportation Company includes: a service contract to
cover both the widening of the existing grade crossing (PUC No. B-615.5) and changing the crossing protection devices;
insurance clausesin the Special Provisions; and the coordination of work clauses in the Special Provisions. PUC approval
isalso necessary. This Certification is subject to the clearance |etter from the Office of Structures.

MATERIAL/DISPOSAL SITE(S): None required.

STATUSOF REQUIRED UTILITY RELOCATIONS: None required. Arrangements have been made with the owners
of all utility encroachments which will remain within the right of way of the project so that adequate control of the right of
way will be achieved.

The following utilities are located within the project rights of way but require no relocation:

Company Type of Facility
Dade County Water Water

Western Sierra Municipal District Sewer
California Water & Power Electric

RIGHT OF WAY CLEARANCE: There are no improvements or obstructions located within the limits of this project.
AIRSPACE AGREEMENTS: There are no airspace lease properties within the limits of this project.

COMPLIANCE WITH RELOCATION ASSISTANCE PROGRAM REQUIREMENTS: Compliance was not required
as there were no displacements for this project.

ENVIRONMENTAL MITIGATION: No environmental mitigation parcels are required for the project.

CERTIFICATION: | hereby certify the right of way on this project as conforming to 23 CFR 635.309(C)(1). The project
may be advertised with contract award being made at any time.

District Division Chief - Right of Way
(or person authorized in writing to sign Certification)

C:

District or Headquarters, Office Engineer /Attn.: Scheduling Engineer




STATE OF CALIFORNIA » DEPARTMENT OF TRANSPORTATION EXHIBIT
SAMPLE CERTIFICATION NO.2WITH VARIOUSINVOLVEMENTS 14-EX-6 (Rev. 6/99)

(Form #) Page 1 of 2
To: (Name), District Director Date:
Attention: Digtrict Division Chief File: Dist.-Co-Rte-KP/PM:
Project Development EA

Const. Fed-Aid No.
Right of Way Fed-Aid No.

From: DEPARTMENT OF TRANSPORTATION - DISTRICT

Subject: Right of Way Certification No. 2 for the Project in

1. STATUSOF REQUIRED RIGHT OF WAY:: Right of way has been acquired in accordance with applicable policy
and procedure covering the acquisition of real property. State haslegal and physical possession and right to enter on all
land as follows:

A. Total number of parcelsrequired 12
1) Parcel acquired (escrow closed or Final Order of Condemnation recorded) 4
2)  Parcels covered by Right of Entry (RE) 2

Parcel No. Owner Type Effective Date

4355 So. Pacific Trans. Co. RE 02-1-88

4356 IBM RE 03-1-88

Parcel 4355 - SP.T.C: Right of Entry contained in executed C&M Agreement.

Parcel 4356 - IBM: IBM has been involved from the very beginning of development of this
project. They are in full agreement with the transaction. The final documents for this
transaction are being processed. However, due to IBM’s large size and resulting slow
corporate processing procedures, these final documents will not be received for some time.

3) Parcels covered by other acquisition documents as follows: 6
Parcel No. Owner Type Effective Date
4353 Co. of Riverside Permit 82-5-73 2-13-88
4354 City of Los Angeles License* 1-1-88t0 1-1-90
4357, 4358, 4359 USFS Specia Use Permit 2-1-88
4360 U.S. Navy License 1-15-88

*  Parcel 4354 - City of Los Angeles. License was obtained now because it will take up to 24
months for the City to grant easement.

B. Construction permits required: 2

KP/PM Owner Type Document Effective Date  Expiration Date
3.0(1.87) B.C.Downs Construction Permit 3-1-88 Completion of Construction
3.8(2.35) U.R. Graycee " 3-1-88 "

2. STATUSOF AFFECTED RAILROAD OPERATING FACILITIES: Clearance letter has been received from
Office of Structures. This project is now satisfactory for advertising insofar as the Southern Pacific Transportation
Company is concerned.

3. MATERIAL/DISPOSAL SITES. Material sites- none required.
Disposal sites - Optional sites provided as follows:






SAMPLE CERTIFICATION NO.2WITH VARIOUSINVOLVEMENTS EXHIBIT

(Cont'd) 14-EX-6 (Rev. 6/99)
(Form #) Page 2 of 2

Par cel Agrement No. Owner Document Date Expiration Date

M/SH182 Bureau of Land Mgmt.  7-22-86 Perpetual Withdrawal

Pcl. 18388 Forest Aggregates 12-3-87 12-3-89
5. STATUSOF REQUIRED UTILITY RELOCATIONS: Nonerequired. Arrangements have been made with the

10.

owners of al utility encroachments which will remain within the right of way of the project so that adequate control of
the right of way will be achieved.

The following utilities are located within the project rights of way but require no relocation:

Company Type of Facility
Paramount County Water Water

Western Sierra Municipal District Sewer
CdliforniaWater & Power Electric

RIGHT OF WAY CLEARANCE: There are no improvements or obstructions remaining within the right of way
arearequired for construction.

AIRSPACE AGREEMENTS: There are no airspace lease properties within the limits of this project.
COMPLIANCE WITH RELOCATION ASSISTANCE PROGRAM REQUIREMENTS: The project has no
occupied parcels. The State has complied with al the steps relative to rel ocation advisory assistance and payments as
required by applicable policy and procedure, and no person has been required to relocate without at least 90 days
written notice. If residential relocation was involved, all individuals and/or families have been relocated to decent,
safe and sanitary housing, or the State has made replacement housing available to the relocatees.

Types of relocation involved on this project: Personal property relocation and Residential relocation.

ENVIRONMENTAL MITIGATION: All environmental mitigation parcels on the project have been acquired.

CERTIFICATION: | hereby certify the right of way on this project as conforming to 23 CFR 635.309(C)(2). The
project may be advertised with contract award being made at any time.

District Division Chief - Right of Way
(or person authorized in writing to sign Certification)

C:

District or Headquarters, Office Engineer /Attn: Scheduling Engineer




STATE OF CALIFORNIA » DEPARTMENT OF TRANSPORTATION EXHIBIT
SAMPLE CERTIFICATION NO.3WITH VARIOUSINVOLVEMENTS 14-EX-7 (Rev. 6/99)

(Form #) Page 1 of 3
To: (Name), District Director Date:
Attention:  District Division Chief File: Dist.-Co.-Rte.-KP/PM:
Project Development EA (Design Phase No):

Right of Way Fed-Aid No:
Const. Fed-Aid No.:

From: DEPARTMENT OF TRANSPORTATION - DISTRICT

Subject: Right of Way Certification No. 3 for the project in

1. STATUSOF REQUIRED RIGHT OF WAY:: Right of way has been acquired in accordance with applicable policy
and procedure covering the acquisition of real property. State has legal and physical possession and right to enter on
all land asfollows:

A. Tota number of parcelsrequired 51
1) Parcel acquired (escrow closed or Final Order of Condemnation recorded) 47
2) Parcels covered by Order for Possession (OP) 3
Parcel No. Owner Effective Date
23080 George Brown 11-13-94
23090 Capital Chevrolet 01-15-95
23094 Katie Smith, et a 02-30-95
3) Parcelscovered by Right of Entry 1
Parcel No. Owner Type Effective Date
23096 George Smith, et ux Poss. Clause in Appv'd RC* 3-1-95

*  Possession Clause in Right of Way Contract effective March 1, 1995. A settlement has been reached and
Right of Way Contract executed and approved. A Right of Entry was included in the Right of Way Contract
due to anticipated problems and length of time to get a reconveyance on trust deed encumbering property.
Right of Way Contract is encumbered and escrow is fully funded. It is anticipated escrow will close on or
before July 3, 1995.

B. Construction permits required: 7

KP/PM Owner Typeof Document  Effective Date Expiration Date

12.7 (7.9) Texaco, Inc Permit to Enter 05-19-95 Completion of Construction
13.0(8.1) Sheridan oo 03-25-95 e

11.9(7.9) Goushen oo 05-01-95

12.4(7.7) Nord-West oo 02-01-95

13.0(8.1) Ostman oo 02-08-95

13.4 (8.3) River City Park Property " " " 02-26-95

15.0(9.3) Ryan oo 02-01-95

2. STATUSOF AFFECTED RAILROAD OPERATING FACILITIES: None.
3. MATERIAL/DISPOSAL SITE(S): Nonerequired.

4, STATUSOF REQUIRED UTILITY RELOCATIONS: All necessary arrangements have been made for the
completion of all remaining utility work required to be coordinated with project construction. Arrangements have been

made with the owners of all utility encroachments which will remain within the right of way of the project so that adequate

control of the right of way will be achieved. The special provisionsin the contract provide for the coordination (see
schedule below). Federal approvals have been obtained.

SAMPLE CERTIFICATION NO.3WITH VARIOUSINVOLVEMENTS EXHIBIT



(Cont'd) 14-EX-7 (Rev. 6/99)
(Form #) Page 2 of 3

The following utilities are located within the project rights of way but require no relocation:

Company Type Facility
Dakota County Water Water
Western Sierra Municipal District Sewer
CdliforniaWater & Power Electric

The following utilities are in conflict with the project and require relocation as follows:

R/W Notice No. Notice Date Company Liability Type Facility Relocation Schedule
18-1484 11-15-94 Mountain Electric Owner Pole Line Concurrent with construction
18-1486 11-15-94 Live Oak Water Co. State Water Line Prior to 4-30-95
18-1501 12-06-94 Flat Land Gas Co. Owner  GasLine By 5-1-95
18-1504 12-06-94 City of Hays State Sewer Line Bid Item*

Additional information required for bid items:

Bid Item No. Type Facility Liability Federal Participation
190 8 mm sewer line State Yes

Copy of Specific Authorization to Relocate Utilities memorandum attached.

5. RIGHT OF WAY CLEARANCE: All necessary arrangements have been made for remaining right of way
clearance work to be undertaken and completed as required for proper coordination with the construction schedule as

follows:

Salvable/ Date Availableto
Parcel No. KP/PM Description Non-Salvable M ethod of Disposal Const. Contractor
24822 RT 1.1 (.7) Carport Salvable Sale 4-30-95
21072 LT 1.2(.8) 1-story building Salvable Owner to remove 4-15-95
71351 RT 2.0 (1.3) Utility meters Salvable Relocate by utility co.  4-21-95
11449 LT51.2(31.8) Adv.sign Salvable Sign co. to relocate 4-30-95
23088 48.0L(29.8) *2 pumps Non-Salvable By const. contractor Award of contract
23096 48.21.(29.9) *house & outbuildings  Non-Salvable By const. contractor Award of contract
23098 48.25L (29.9) *2 houses Non-Salvable By const. contractor Award of contract

*Three houses, outbuildings and pumps are | eft for clearance by the construction contractor.

The houses and pumps are located within infected areas designated as "root rot areas' by biological consultants hired by
Caltrans. The consultant's report stressed the point that vehicular and foot traffic should be kept to an absolute minimum
to aid in the prevention of spreading the root rot fungus to uninfected areas. The District Project Engineer concurs with
the findings of the consulting firm. We have on file letters from the FHWA and the District legal section expressing
concurrence with the proposal to leave all improvements located in the root rot areas for either demolition or salvage by
the highway contractor.

6. AIRSPACE AGREEMENTS: There are no airspace lease properties within the limits of this project.

7. COMPLIANCE WITH RELOCATION ASSISTANCE PROGRAM REQUIREMENTS: The project has no
occupied parcels except as explained below. The State has complied with all the steps relative to relocation advisory
assistance and payments as required by applicable policy and procedure,and no person has been required to relocate
without at least 90 days written notice. If residential relocation was involved, all individuals and/or families have been
relocated to decent, safe, and sanitary housing, or the State has made replacement housing available to the rel ocatees.

Types of relocation involved on this project: Persona property relocation, residential relocation, and business,
farm, or nonprofit relocation.



SAMPLE CERTIFICATION NO.3WITH VARIOUSINVOLVEMENTS EXHIBIT

(Cont'd) 14-EX-7 (Rev. 6/99)
(Form #) Page 30f 3
Exceptions:

Parcel No. KP/PM Name Occupant/Owner/Tenant Dateto Vacate Type Occupancy

23083 1.9(1.2) Atkins (owner) 5-28-95 Bus.-Personal Prop.
23087 1.9(1.2) Maddock (owner) 5-28-95 Bus.-Personal Prop.

Explanation: The project has two occupied business parcels: Parcel 23083-Atkins and 23087-Maddock. There are
no residential occupancies on either property nor are there any building improvements to be removed. Both properties
are occupied by wholesale nursery operations and the personal property to be relocated consists of nursery stock in the
ground (to be balled or containerized) and stock in containers.

We currently have agreements with the occupants of 23083 (Atkins) and 23087 (Maddock) that they will complete the
move of their personal property by April 21, 1995. We intend to extend the date to May 28, 1995 by a second
stipulation.

The occupants of both parcels were served with valid 90 day notices, the dates of which have now expired and they
continue to occupy the parcels under extension agreements so that they will have the greatest amount of time possible
to remove the nursery stock.

9. ENVIRONMENTAL MITIGATION: Acquisition of environmental mitigation parcelsis ongoing. Two parcelsare
currently in escrow which is scheduled to close prior to Certification. The third parcel is still being negotiated. The
environmental document stipulated that the project may be certified once negotiations have begun.

10. CERTIFICATION: | hereby certify the right of way on this project as conforming to 23 CFR 635.309(C)(3). The

project may be advertised at any time. The project will be certified as conforming to paragraph (C)(1) by July 5,
1995.

District Division Chief - Right of Way
(or person authorized in writing to sign Certification)

c. Digtrict or Headquarters, Office Engineer - Attn: Scheduling Engineer




STATE OF CALIFORNIA » DEPARTMENT OF TRANSPORTATION EXHIBIT
SAMPLE CERTIFICATION NO.3WITH REQUIRED TEMPORARY 14-EX-8 (Rev. 6/99)

EASEMENT
(Form#) Page 1 of 2
To: (Name) , District Director Date:
Attention:  District Division Chief File: Dist.-Co.-Rte.-KP/PM
Project Development EA (Design Phase No):
Congt. Fed-Aid No.:
Right of Way Fed-Aid No.:
From: DEPARTMENT OF TRANSPORTATION - DISTRICT

Subject: Right of Way Certification No. 3 for the Project in

1. STATUS OF REQUIRED RIGHT OF WAY: Right of way has been acquired in accordance with applicable
policy and procedure covering the acquisition of real property. State has legal and physical possession and right to
enter on dl land asfollows:

A. Tota number of parcelsrequired 7
1) Parcelsacquired (escrow closed or Final Order of Condemnation recorded) 4
2) Parcels covered by Order for Possession. 2
Parcel No. Owner Effective Date
027543 Homer Sisk 2-1-89
027526 John Homerick 9-12-89
3) Parcels covered by other acquisition document is as follows:
Parcel No. Owner Type Effective Date Expiration Date
027530 Betty Boop Temp. Esmt.  8-1-89 8-1-92
B. Construction permits, etc: 1
KP/PM Owner Type Document Effective Date  Expiration Date
12.5/(7.8) Grigg Permit to Enter 6-1-89 6-1-92

2. STATUSOF AFFECTED RAILROAD OPERATING FACILITIES: None affected.
3. MATERIAL/DISPOSAL SITE(S): Nonerequired.

4. STATUS OF REQUIRED UTILITY RELOCATIONS: All necessary arrangements have been made for the
completion of al remaining utility work to be coordinated with project construction. Arrangements have been
made with the owners of all utility encroachments which will remain within the right of way of the project so that
adequate control of the right of way will be achieved. The special provisions in the contract provide for the
coordination. (See schedule below.)

The following utilities are located within the project rights of way but require no relocation:

Company Type of Facility
Porkpie County Water Water
Western Sierra Municipal District Sewer

Cdlifornia Water & Power Electric






SAMPLE CERTIFICATION NO.3WITH REQUIRED TEMPORARY  EXHIBIT

EASEMENT (Cont'd) 14-EX-8 (Rev. 6/99)
(Form #) Page 2 of 2

10.

The following utilities are in conflict with the project and require relocation as follows:

Right of Way Liability
NoticeNo. NoticeDate Company (Owner/State) Typeof Facility Relocation Schedule
1543.0 9-27-88 Paramount Gas Co. S Gas 5-3-89
1543.5 3-26-88 Calif. Water Serv. S Water Concurrent
Co. w/construction

RIGHT OF WAY CLEARANCE: All necessary arrangements have been made for remaining right of way
clearance work to be undertaken and completed as required for proper coordination with the construction schedule
asfollows:

Date Avail. to
Parcel No. KP/PM Description  Salv./Non-Salv. Method of Disposal Const. Contr.

027527 13.0(8.1) Sign Stand Non-Salvable By const. contractor Award of contract
AIRSPACE AGREEMENTS: There are no airspace lease properties within the limits of this project.

COMPLIANCE WITH RELOCATION ASSISTANCE PROGRAM REQUIREMENTS: Compliance was
not required as there were no displacements for this project.

ENVIRONMENTAL MITIGATION: No environmental mitigation parcels are required for the project.
CERTIFICATION: | hereby certify the right of way on this project as conforming to 23 CFR 635.309(C)(3).

The project may be advertised at any time. The project will be certified as conforming to paragraph (C)(1) by
September 13, 1989.

District Division Chief - Right of Way
(or person authorized in writing to sign Certification)

C:

District or Headquarters, Office Engineer - Attn: Scheduling Engineer




STATE OF CALIFORNIA » DEPARTMENT OF TRANSPORTATION EXHIBIT
SAMPLE SPECIAL CERTIFICATION NO.3WITH WORK-AROUND  14-EX-9 (Rev. 6/99)

(Form #) Page 1 of 3
To: (Name), District Director Date:
Attention:  District Division Chief File: Dist.-Co.-Rte.-KP/PM:
Project Development EA (Design Phase No.):

Congt. Fed-Aid No.:
Right of Way Fed-Aid No.:

From: DEPARTMENT OF TRANSPORTATION - DISTRICT

Subject: Right of Way Certification No. 3 with Work-Around for the Project in

1. STATUS OF REQUIRED RIGHT OF WAY: Right of way has been acquired in accordance with applicable

policy and procedure covering the acquisition of real property. State has legal and physical possession and right to
enter on dl land asfollows:

A. Tota number of parcels required 252
1. Parcelsacquired (escrow closed or Final Order of Condemnation recorded) 235
2. Parcels covered by Order for Possession 8
Parcel No. Owner Effective Date
41009 Grant 10-15-84
41013 Bibb 10-20-84
41016 Bibb 10-20-84
41023 Eadey 11-30-84
41034 Boyd 10-20-84
41686 Doyle 11-9-84
41687 Alex 11-15-84
46932 Martin 10-1-84

3. Parcels covered by Right of Entry 9
Par cel No. Owner Typeof RE Effective Date
40999 Safeway Stores, Inc. RE 12-1-84
41032 Western Title Ins. Co. RE 12-1-84
41716 ATSF Railroad RE 11-30-84
42860-2-3 Bio Rad, A Corp. RE 10-1-84
43863 Safeway Stores, Inc RE 11-1-84
43881 Jensen Poss. Clause/Appv'd RC  12-1-84
46954 Southern Pacific Trans. Co. RE 12-19-84
47888 University of California RE 12-1-84
47889 Southern Pacific Trans. Co RE 12-19-84

Parcels 40999 and 43863 - Safeway Stores, Inc. - Safeway Stores has been involved from the beginning
of the development of this project and are in full agreement with the transaction. The final documents
for this transaction are being processed; however, due to Safeway's large size and resulting slow
corporate processing procedures, these final documents will not be received for some time.

Parcel 41032 - Western Title Ins. Co. - Western Title Insurance Company isin full agreement with this
transaction. However, due to their large size and the fact that their corporate headquarters is located on
the East Coast, these final documents will not be received for some time.

Parcel 41716 - ATSF Railroad - Right of Entry isincluded in the C& M Agreement.

Parcel 42860 - Bio Rad, A Corp. - Settlement on this parcel is pending resolution of highest and best use
issue. Owner contends property could be used for commercial purposes while staff appraisal valued as
residential. In an attempt to give owner every opportunity and consideration, a Right of Entry was used
which allows owner to proceed with obtaining a formal decision from county.

SAMPLE SPECIAL CERTIFICATION NO.3WITH WORK-AROUND  EXHIBIT
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Parcel 43881 - Jensen - Right of Entry in approved Right of Way Contract. A settlement has been
reached and contract executed and approved. A Right of Entry was included in Right of Way Contract
due to anticipated problems and length of time to get a reconveyance on trust deed encumbering property.
Right of Way Contract is encumbered and escrow is fully funded. Escrow is expected to close on or
before December 18, 1985.

Parcels 46954 and 47889 - So. Pacific Trans. Co. - Right of Entry isincluded in the C& M Agreement.
Parcel 47888 - University of California- Government agency. Processing time required will be lengthy.

2. STATUS OF AFFECTED RAILROAD OPERATING FACILITIES: Clearance letter dated May 24, 1985
has been received from Office of Structures. This project is now satisfactory for advertising insofar as the
Southern Pacific Transportation Company and the Atchison, Topeka and Santa Fe Railroad are concerned.

3. MATERIAL/DISPOSAL SITE(S): Nonerequired.

4. STATUS OF REQUIRED UTILITY RELOCATIONS: All necessary arrangements have been made for
remaining utility work to be undertaken and completed as required for proper coordination with the construction.
Arrangements have been made with the owners of al utility encroachments which will remain within the right of
way of the project so that adequate control of the right of way will be achieved. The special provisions in the
contract provide for the coordination. (See schedule below.)

The following utilities are located within the project rights of way but require no relocation:

Company Type of Facility
Peanut County Water Water

Western Sierra Municipal District Sewer
Cdlifornia Water & Power Electric

The following utilities are in conflict with the project and require relocation as follows:

Right of Way
Notice No. Notice Date Company Liability Typeof Facility = Relocation Schedule
593.11 9-7-84 PG&E Owner Gas Concurrent w/construction
593.12 10-16-84 PG&E Owner/State  Gas " "
593.21 11-30-84 PG&E State Electric " "
593.31 9-5-84 Pacific Bell Owner/State  Telephone " "
593.41 9-28-84 Boxley Util. Dist ~ State Water 8-30-85
592.51 7-10-84 SP Pipe Lines Owner Qil 7-15-85
593.81 11-29-84 Boxley Cable Owner TV Cable 7-5-85
593.61 5-9-85 City of Boxley State Sewer Bid Item*
*Bid Item No. Type of Facility Liability (Owner/State)  Federal Participation
190 8mm sewer line State Yes

* Copy of Specific Authorization to Relocate Utilities memorandum attached.

5. RIGHT OF WAY CLEARANCE: All necessary arrangements have been made for remaining right of way
clearance work to be undertaken and completed as required for proper coordination with the construction schedule

asfollows:

Salv./ Date Avail. to
Parcel No. KP/PM Description Non-Salv. M ethod of Disposal Const. Contr.
40871 8th/So. Ave. Ad Sign Salv. By Ad Co. 7-20-85
41023 36th/So. Ave.  Ad Sign Salv. By Ad Co 7-20-85
40998 1434 So. Ave.  Safeway entrancebldg.  Non-Salv. By Safeway 7-25-85
*41034 645 E. 36th SFR Non-Salv. By Congt. Contractor ~ 12-20-85
43896 424/430 5th Apt. Salv. Relocation 7-1-85

SAMPLE SPECIAL CERTIFICATION NO.3WITH WORK-AROUND  EXHIBIT
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10.

*Residential Occupant Work-Around until 12-20-85 (approval attached). Resident's new home being built will be
ready for occupancy on 12-1-85. Builder has provided a $10,000 bond guarantee that residence will be ready by
that date. The Residential Engineer will be notified when occupant has vacated so that construction contractor can
demolish.

AIRSPACE AGREEMENTS: There are no lease properties within the limits of this project.

COMPLIANCE WITH RELOCATION ASSISTANCE PROGRAM: The project has no occupied parcels
except as explained below. The State has complied with all the steps relative to rel ocation advisory assistance and
payments as required by applicable policy and procedure, and no person has been required to rel ocate without at
least 90 days written notice. If residential rel ocation was involved, al individuals and/or families have been
relocated to decent, safe and sanitary housing, or the State has made replacement housing available to them.

Occupants of the residences, businesses, farms or nonprofit organizations who have not yet moved from the right
of way will be protected against unnecessary inconvenience and disproportionate injury or any action coercive in
nature.

Types of relocation involved on this project: Personal property relocation, (AND) residential relocation, (AND)
business, farm or nonprofit relocation

Explanation:

Par cel No. L ocation Occupant Dateto Vacate  Type of Occupancy
*41013 and 41016  33rd/Hoffman Bibb(Owner)  7-28-85 Bus.-Per.Prop.
**41034 645E. 36thSt.  Boyd(Owner)  12-1-85 Residential

* These parcels are covered by OP and Writ of Assistance. The personal property will be completely removed by
7-28-85. These are unimproved properties used for storage of equipment.

** Residential occupant to move into new home on 12-1-85.
COOPERATIVE AGREEMENTS: None.

ENVIRONMENTAL MITIGATION: Acquisition of environmental mitigation parcelsisongoing. The parcel
required for mitigation will close escrow prior to the State's construction as required by the environmental
document.

CERTIFICATION: | hereby certify the right of way on this project as conforming to 23 CFR 635.309(C)(3).
The project may be advertised at any time. Approvals are attached for the work-around. Appropriate notification
has been included in the Bid Documents. An updated Certification No. 3 with Work-Arounds will be provided by
September 1, 1985.

The Certification No. 3 with Work-Arounds is required for this project because the delay in advertising required to
fully clear the project would cause an estimated $900,000 increase in the cost of construction due to inflation.

District Division Chief - Right of Way
(or person authorized in writing to sign Certification)

Attachments

C:

District or Headquarters, Office Engineer - Attn: Scheduling Engineer
Headquarters, Program Manager, HQ R/W - Attn: Project Delivery Liaison




STATE OF CALIFORNIA . DEPARTMENT OF TRANSPORTATION EXHIBIT
SAMPLE RAILROAD CLEARANCE LETTER FROM OFFICE OF 14-EX-10 (Rev. 8/99)

STRUCTURES SPECIAL PROJECTS- AGREEMENTSSECTION
(Form#)

To: , Chief Date:
Office of Office Engineer

Attention; Scheduling Engineer File: Dist. - Co. - Rte. - KP (P.M.)
EA (Design Phase No.)
Congt. Fed-Aid
Right of Way Fed-Aid
From: DEPARTMENT OF TRANSPORTATION
Division of Structures

Subject: Project Clear for RR

The original and two copies of railroad clauses are attached for insertion into the contract Special
Provisions for the construction project described above. Thisjob is now cleared for advertisement insofar as
the Southern Pacific Transportation Company and the Public Utilities Commission are concerned.

The designated District Railroad Agent shall insert the project clearance date into the Agreements column
of the District Status of Projects upon receipt of a copy of this memorandum.

There will be no work by Railroad.

There will be no monetary contribution toward project by Railroad.

Agreements Engineer
Structures Program

Attachment

cc: Didtrict Director - Dist. #/Attn: RR Coordinator
Program Manager, RW& AM/Attn: RR Coordinator




EXHIBIT
14-EX-12 (Rev. 8/99)

Days Prior
To Advertising 60 Ad
| . |
I
o Distribution of copies
Y es—p District [?IVISIOI‘] Local A(.j’ Award, No-» (District RIW Project Manager
Chief Administer . -
retains original)
No
If PSE HQ Office
Ves ‘ complete of Office Engineer
Distribution of copies HQ
(District R’'W .
retains original) Right Of Way
HQ Planning & Mgmt
District If Local HQ Office of
Local Area Engineer Project Local Programs
FHWA
Approval No———»
Required?* .
HQ Office of Fed .
Local Programs Aid? No No further action
Yes
v
Yes
HQ Planning & v HQ Federal Resources
FHWA Management (2 copies)

*FHWA certification review and approvals will be sought by Headquarters (HQ) Planning and Management for "Non Exempt" projects as
defined in the May 12, 1992 Stewardship agreement authorized by the Intermodal Surface Transportation Efficiency Act (ISTEA) 1991.
Exempt Projects Include: Non-National Highway System (NHS), NHS less than $1 Million, NHS 3R.




STATE OF CALIFORNIA . DEPARTMENT OF TRANSPORTATION EXHIBIT

DESIGN/BUILD CERTIFICATION FORMAT 14-EX-13 (Rev. 8/99)
(Form#)
To: (Name) ,  District Director Date:
Attention;  District Division Chief File: Dist. - Co. - Rte. - KP (P.M.)
Project Development EA (Design Phase No.)
Consgt. Fed-Aid
No.:
Right of Way Fed-Aid
No.:
From: DEPARTMENT OF TRANSPORTATION - DISTRICT

Subject: Right of Way Certification No. 1 for the Project: (Location and Work Description from District PS& E)

1. STATUS OF REQUIRED RIGHT OF WAY: The acquisition of right of way was not required. All work
proposed is within existing right of way acquired for a previous construction project.

2. STATUSOF AFFECTED RAILROAD OPERATING FACILITIES: No railroad operating facilities are
affected.

3. MATERIAL SITE(S): Nonerequired.
4. DISPOSAL SITE(S): Nonerequired.
5. STATUSOF REQUIRED UTILITY RELOCATIONS: Nonerequired (AND)
A. Utilities are not located within the project rights of way (OR)
B. Thefollowing utilities are located within the project rights of way but require no relocation.
Utility Owner Name Type of Facility
6. RIGHT OF WAY CLEARANCE:
A. There were no improvements or obstructions located within the limits of this project (OR)
B. All necessary arrangements have been made for remaining right of way clearance work to be undertaken and
completed by the highway contractor. Improvements or obstructions are as follows:

Parcel No. Location (K.P.) Improvement Description Salvable/Non-Salvable

7. AIRSPACE AGREEMENTS: There are no airspace lease properties or Caltrans facilities in use within the limits
of this project.

8. COMPLIANCE WITH RELOCATION ASSISTANCE PROGRAM REQUIREMENTS: Compliance was
not required as there were no displacements for this project.

9. COOPERATIVE AGREEMENTS: None required.
10. ENVIRONMENTAL MITIGATION: No environmental mitigation parcels are required for this project.

11. CERTIFICATION: | hereby certify the right of way on this project as conforming to 23 CFR 635.309(C)(1).

District Division Chief - Right of Way
(or person authorized in writing to sign Certification)

cc. Headquarters, Office Engineer/Attn: Scheduling Engineer
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